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e Amphibious Ready Group Ship Evolution

e LHA(R) Program
— Overview of LHA 7 thru LHA 9 progress
— Capability Snapshot
— Major Changes: Flight O to Flight |

e | PD Program
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ARG - Future

Enables Operational Maneuver from Sea

Offers Improvements in:
= Capacity for Larger/Heavier Aircraft/Vehicles
= Self-Defense
= Survivability
= (4]
= Flexibility (Split ARG)
= Quality of Life

Enables Ship-to-Objective Maneuver

LPD 17 Flight Il

LSD 41/49

Continuing to Deliver Relevant Amphibious Ships Critical to Enabling the USMC Mission
3
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DESCRIPTION / REQUIREMENTS

LHA(R) Program

- Replaces LHA 1 (Tarawa) Class Amphibious Assault Ships; Maintains Fleet Expeditionary Warfare capability
- Designed for 21st Century aviation and expeditionary operations across the full spectrum of military actions
- Provides an affordable and sustainable amphibious ship building program

PROGRAM STATUS

LHA 7: FIt O (LHA 6 and LHA 7) are aviation optimized LHD variants
- Ship delivered 28 Feb 2020

- Post Shakedown Availability ended 23 Dec 2021

- Obligation Work Limiting Date (OWLD) 28 Feb 2022

- Anticipate TRIPOLI to be ready to deploy later this Spring

LHA 8: FIt 1 (LHA 8 and LHA 9) modified FLT O with well deck added

- Fabrication commenced 15 Oct 2018; keel laying completed ahead of schedule on 14 Mar 2019

- Detail Design complete; topside GFE integration challenges exist and a topside design change is in process
- Physical Progress: 43% complete (4 Nov 2021)

- Will be delivered in 2025 with JSF modifications incorporated

LHA 9: Intended as a design/capability consistent with LHA 9

- LLTM, Advance Engineering/Planning awarded on 30 April 2020
- Anticipate award of Detail Design and Construction contract in FY23
- Proceeding with efforts needed to support start of construction
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* Ensures amphibious fleet relevance into the 21st Century
* Enables aviation and expeditionary operations across the full spectrum of military action
» Key to forward presence, power projection, and crisis response

Aviation Capabilities

— F-35B Joint Strike Fighters (JSF) STOVL aircraft
—  MV-22 Osprey VTOL tilt rotors

— CH-53K King Stallion helicopters

— UH-1Y Huey helicopters

— AH-1Z Super Cobra helicopters

— MH-60S Seahawk helicopters

Medical Facilities

— 2 ORsurgeto4OR

— 3 ICU Beds, 23 Ward Beds

— 2 Physicians + Flight Surgical Team
— Flight Physical

— Blood lab, Blood bank, X-Ray

— Dentist + Hygienist

LHA(R) = The Centerpiece of the American Power Projection at Sea
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e LPD 17 Program Profile (26 ships)

Eleven ships delivered and commissioned
— Eleven ships transferred to In-Service
— 28 completed or ongoing deployments
— Three ships under construction
—  Flt Il ships will replace LSD-41 class

e LPD 28 — First LPD with “stick mast”

—  97% percent complete
— Christened 21 August 2021
— 2QFY2022 Delivery

 LPD29

— 63% percent complete
— Launched 5 January 2022
— 4QFY2023 Delivery

* LPD 30— First Flt Il ship

— 15% percent complete
— November 2021 Lay Keel Ceremony
— 2QFY2025 Delivery

 LPD31

— Start Fab April 2022
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* Ensures amphibious fleet relevance into the 21st Century
* Enables aviation + expeditionary operations across the full spectrum of military action
* \ersatile and adaptable for forward presence, power projection, and crisis response

Aviation Capabilities

— 2 Flight Deck spots expandable to 4

—  MV-22 Osprey VTOL tilt rotors

— CH-53E Sea Stallion helicopters (FLT 1)
— CH-53K King Stallion helicopters (FLT II)
— UH-1Y Huey helicopters

— AH-1Z Super Cobra helicopters

Medical Facilities

- 20R
— 6 ICU Beds, 22 Ward Beds (Flt 1), 18 Ward Beds (Flt II)
— 2 Dental OR

LPD 17 has proven to be critical in execution of the ARG/MEU mission
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Force Protection Air Dept Office & Reduction in Troop Berthing Aviation Ready Service Mag OP-4 Maodify Crane Capacity and Well Deck Mods for Ship to
Storeroom Storeroom (From 650 to 630) Compliant Location Shore Connector
| Aviation Armory N-30 Fire Insulation Flight gear locker increase | CH-53K mods CCA Capable Boat and Cargo Boat Valley Rearrangement
Crane (space & tie downs for TEUs,
mission boats, Quadcons)

LPD Flt Il is the Warship needed for Distributed Operations:
Airport, Seaport, Hospital, C4ISR, and Survivable

Blasting Cap Lockersin CAM New Rescue Boat Davit Enlarge Flam Stowage Removed Bridge Ramp
Design & Location

Increased corrosive storage Fire Detection & Alarm Systems PoR MCS Network Architecture | | Updated USMC Space Furnishing
for magazines

Capability Increase

No Change in Capability

LPD 30 will be the first of the Flight Il LPDs delivered to the Navy

Redundant Equipment Reduction
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